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Construction Law 

by Frank O. Brown, Jr.* 

I. INTRODUCTION 

This Article focuses on noteworthy opinions by Georgia appellate 

courts and one new Georgia statutory provision between June 1, 2017 

and May 31, 2018, that are relevant to the practice of construction law.1 

II. STATUTES OF LIMITATIONS 

In Demere Marsh Associates, LLC v. Boatright Roofing & General 

Contracting, Inc.,2 the Georgia Court of Appeals addressed, in part, 

whether claims by a condominium association against the developer, 

general contractor, and exterior vinyl siding subcontractor for negligent 

design and installation of the exterior vinyl siding were barred by Official 

Code of Georgia Annotated (O.C.G.A.) section 9-3-30(b)(1),3 a statute of 

limitations.4 That subsection partially states that 

[t]he causes of action . . . for recovery of damages to a dwelling due to 

the manufacture of or the negligent design or installation of synthetic 

exterior siding shall accrue when the damage to the dwelling is 

discovered or, in the exercise of reasonable diligence, should have been 

discovered, whichever first occurs.5 

 

       *Shareholder, Weissman, P.C.; General Counsel, Greater Atlanta Home Builders 

Association, Inc. Rhodes College (B.A., 1976); Emory University School of Law (J.D., 1979). 

Member, State Bar of Georgia. 

 1. For an analysis of construction law during the prior survey period, see Frank O. 

Brown, Jr., Construction Law, Annual Survey of Georgia Law, 69 MERCER L. REV. 63 (2017). 

 2. 343 Ga. App. 235, 808 S.E.2d 1 (2017). 

 3. O.C.G.A. § 9-3-30(b)(1) (2018). 

 4. Demere Marsh Assocs., 343 Ga. App. at 23536, 808 S.E.2d at 2. 

 5. O.C.G.A. § 9-3-30(b)(1). This statute of limitations is an exception to the general 

statute of limitations applicable to negligent construction claims at O.C.G.A. § 9-3-30(a) 

(2018), which is four years from substantial completion of the subject project. O.C.G.A. 

§ 9-3-30(a). 
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The court of appeals concluded O.C.G.A. § 9-3-30(b)(1) barred claims 

because there was no genuine issue of fact about whether the association 

was aware of “potential problems” with the siding more than four years 

before suing, and therefore, no genuine issue of fact about whether, in 

the language of O.C.G.A. § 9-3-30(b)(1), the association should have 

discovered the associated damage more than four years before suing.6 

III. SPOLIATION 

Spoliation was an important issue before the Georgia Court of Appeals 

in Demere Marsh Associates, LLC v. Boatright Roofing & General 

Contracting, Inc.7 The appellants alleged, and the plaintiff condominium 

association appears to have acknowledged that, without notice to the 

appellants, the association’s expert conducted significant “‘destructive 

testing, including the removal and discarding of material elements of 

evidence from the exterior facades’ of the buildings after”8 the association 

had filed suit alleging negligent installation and design by the 

appellants.9 The appellants were a condominium developer, general 

contractor, and siding contractor.10 The appellants requested the Glenn 

County Superior Court dismiss the complaint as a sanction for the 

alleged spoliation. In a cryptically written order, the trial court declined 

to dismiss the complaint but stated that it was “inclined to charge the 

jury on the law of spoliation and to allow the jury to make appropriate 

findings of fact on the issue of spoliation at trial.”11 

On appeal, the appellants challenged the trial court’s apparent 

referral of spoliation to the jury.12 The court of appeals held that, to the 

extent the order can be interpreted as allowing the jury to make findings 

of fact about spoliation, it must be reversed because it is the duty of the 

trial court to make those findings of fact.13 If the trial court determines 

that spoliation has happened, it may fashion an appropriate remedy.14 

 

 6. Demere Marsh Assocs., 343 Ga. App. at 240–41, 808 S.E.2d at 5. 

 7. 343 Ga. App. 235, 808 S.E.2d 1 (2017). For an additional discussion of this case, see 

supra Section II. 

 8. Demere Marsh Assocs., 343 Ga. App. at 237, 808 S.E.2d at 3. 

 9. Id. at 247, 808 S.E.2d at 9. 

 10. Id. at 235, 808 S.E.2d at 2. 

 11. Id. at 247, 808 S.E.2d at 9–10. 

 12. Id. at 248, 808 S.E.2d at 10. 

 13. Id. 

 14. Id. at 247–48, 808 S.E.2d at 9–10. 
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IV. ARBITRATION 

The issue before the Georgia Supreme Court in SunTrust Bank v. 

Lilliston,15 was whether SunTrust had waived the right to compel 

arbitration in response to a renewal action when it did not raise 

arbitration in the original action and instead engaged in litigation, 

including discovery and a motion for summary judgment, for more than 

a year and a half.16 Reversing the court of appeals, the supreme court 

held that SunTrust had not waived the right to compel arbitration 

because “there is a strong presumption against waiver”17 under the 

applicable Federal Arbitration Act,18 the renewal action was a new 

action, “not a continua[tion] of the original action,”19 new defenses can be 

raised in a renewal action, and conduct relevant to an arbitration waiver 

in the original action is not relevant to that issue in the renewal action.20 

V. SOVEREIGN IMMUNITY 

Although not a construction case, Lathrop v. Deal21 is potentially 

important for some construction-related claims. In Lathrop, the Georgia 

Supreme Court further broadened the protection of sovereign immunity 

to “the State, its departments and agencies, and its officers in their 

official capacities.”22 In recent opinions preceding Lathrop, the Georgia 

Supreme Court had already held, in cases not involving constitutional 

claims, that, in the absence of consent, sovereign immunity barred 

injunctive relief23 and declaratory relief24 “against the State, its 

departments and agencies, and its officers in their official capacities.”25 

In Lathrop, the Georgia Supreme Court held that, in the absence of 

consent, “sovereign immunity extends generally to suits against the 

State, its departments and agencies, and its officers in their official 

capacities for injunctive and declaratory relief from official acts [even 

 

 15. 302 Ga. 840, 809 S.E.2d 819 (2018). 

 16. Id. at 841–42, 809 S.E.2d at 821–22. 

 17. Id. at 842, 809 S.E.2d at 822. 

 18. 9 U.S.C. § 2 (2018). 

 19. SunTrust Bank, 302 Ga. at 843, 809 S.E.2d at 822 (quoting Archie v. Scott, 190 Ga. 

App. 145, 146, 378 S.E.2d 182 (1989)). 

 20. Id. at 844–45, 809 S.E.2d at 823. 

 21. 301 Ga. 408, 801 S.E.2d 867 (2017). 

 22. Id. at 409, 801 S.E.2d at 869. 

 23. Ga. Dep’t of Nat. Res. v. Ctr. for a Sustainable Coast, Inc., 294 Ga. 593, 602, 755 

S.E.2d 184, 191 (2014). 

 24. Olvera v. Univ. Sys. of Ga.’s Bd. of Regents, 298 Ga. 425, 428 n.4, 782 S.E.2d 438, 

439 n.4 (2016). 

 25. Lathrop, 301 Ga. at 408, 801 S.E.2d at 869. 

https://1.next.westlaw.com/Link/Document/FullText?findType=Y&serNum=2041887546&pubNum=0000711&originatingDoc=I775e5db0b28f11e7bf23e096364180a5&refType=RP&originationContext=document&transitionType=DocumentItem&contextData=(sc.Keycite)
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when they] are alleged to be unconstitutional.”26 Providing some 

conciliation, the court noted that, although the doctrine of official 

immunity would generally also bar claims seeking retrospective relief, 

such as damages “against state officers in their individual capacities for 

official acts involving an element of discretion, including [the] 

enforcement”27 of allegedly unconstitutional laws, that is not so for 

prospective injunctive and declaratory relief against the enforcement of 

allegedly unconstitutional laws.28 

The case of Fulton County v. SOCO Contracting Co.,29 dealt primarily 

with sovereign immunity issues.30 Fulton County and SOCO entered into 

“a written contract for the construction of a cultural center.”31 Thereafter, 

SOCO filed suit contending that it was entitled to more money than 

provided for in the written contract and to a delay in its completion date 

because of changes ordered by Fulton County. The county responded it 

was entitled to summary judgment on those claims because, in the 

absence of a written change order or compliance with Fulton County 

procedures for an emergency exception to a written change order, 

sovereign immunity barred the claims. The Fulton County Superior 

Court denied the county’s motion for summary judgment.32 

On appeal, the court of appeals noted that the Georgia Constitution 

waives sovereign immunity for breach of written contracts.33 Thus, had 

SOCO’s claims been based on its original written contract with the 

county, sovereign immunity would not have applied.34 However, as the 

court noted, constitutional waiver of sovereign immunity does not apply 

to changes to a written contract that are not covered by a signed, written 

change order and are not in compliance with procedures referenced in the 

original written contract for an emergency exception to a signed, written 

change order.35 Because it appeared to the court of appeals that the trial 

court had not fully considered whether there had been compliance with 

 

 26. Id. at 409, 801 S.E.2d at 869. 

 27. Id. at 434, 801 S.E.2d at 885. 

 28. Id. at 434–35, 801 S.E.2d at 885–86. 

 29. 343 Ga. App. 889, 808 S.E.2d 891 (2017). 

 30. Id. at 889, 808 S.E.2d at 894. 

 31. Id. 

 32. Id. at 89192, 808 S.E.2d at 895. 

 33. Id. at 895–96, 808 S.E.2d at 897–98. 

 34. Id. at 893, 808 S.E.2d at 896. 

 35. Id. at 89495, 808 S.E.2d at 897. 
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the emergency exception provisions, it remanded the case to the trial 

court for consideration of that issue.36 

An additional related issue on appeal arose from the fact that the 

county failed to timely respond to SOCO’s requests for admission. SOCO 

argued, in effect, that given the alleged resulting admissions, which 

included that the County was liable to SOCO for the amounts sought, 

any de facto lack of a written change order or compliance with the 

emergency exception provision did not mean that its claims would be 

barred by sovereign immunity.37 The court of appeals rejected this 

argument, reasoning that a waiver of sovereign immunity cannot be 

based on a failure to timely respond to requests for admission because 

that is not a waiver recognized in the Georgia Constitution’s waivers of 

sovereign immunity.38 

The plaintiff in Georgia Department of Transportation v. Balamo39 was 

seriously injured when he lost control of his car. He sued the Department 

of Transportation (DOT) under the Georgia Tort Claims Act (GTCA),40 

alleging negligent design of the subject roadway. The DOT moved to 

dismiss the lawsuit based on the lack of subject matter jurisdiction given 

that, according to the DOT, sovereign immunity barred the plaintiff’s 

claims. The Baldwin County State Court denied the motion.41 

The Georgia Court of Appeals noted that “the GTCA waives the state’s 

sovereign immunity for torts committed by state officers and employees 

acting within the scope of their official duties or employment,”42 but “the 

waiver . . . is subject to certain exclusions, including when the roadway’s 

plan or design substantially complies with the generally accepted 

engineering design standards.”43 The court of appeals stated that 

whether the design exception applies is a threshold issue for the trial 

court.44 If it applied, the trial court should have dismissed the case.45 The 

court emphasized that the plaintiff bore the burden of showing the 

waiver exception did not apply, and implicitly, that the burden applies in 

the context of a motion to dismiss.46 The court held that the plaintiff 

 

 36. Id. at 896, 808 S.E.2d at 898. 

 37. Id. at 89596, 808 S.E.2d at 89798. 

 38. Id. 

 39. 343 Ga. App. 169, 806 S.E.2d 622 (2017). 

 40. O.C.G.A. § 50-21-20 to -37 (2018). 

 41. Balamo, 343 Ga. App. at 16970, 806 S.E.2d at 623. 

 42. Id. at 171, 806 S.E.2d at 624; O.C.G.A. § 50-21-23 (2018). 

 43. Balamo, 343 Ga. App. at 171, 806 S.E.2d at 624; O.C.G.A. § 50-21-24(10) (2018). 

 44. Balamo, 343 Ga. App. at 171, 806 S.E.2d at 624. 

 45. Id. 

 46. Id. at 171–72, 806 S.E.2d at 624–25. 
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failed to establish through its expert that the subject road design was at 

odds with the generally accepted engineering design standards.47 Thus, 

the road design exception applied, sovereign immunity applied, and the 

trial court lacked subject matter jurisdiction.48 

VI. OFFICIAL IMMUNITY 

In Martin v. Ledbetter,49 homeowners sued two inspectors with the 

Rome-Floyd Building Inspection Department in their individual 

capacities alleging that they had negligently inspected work performed 

“on the[] water heater’s gas exhaust ventilation system,” resulting in the 

homeowners’ children being exposed to high levels of carbon monoxide.50 

On appeal, the inspectors argued, in part, “that the trial court erred in 

denying their motions for summary judgment,”51 which asserted that the 

homeowners had failed to show that the inspectors had a duty to perform 

the ministerial act of inspecting the exhaust ventilation system, and 

therefore, the homeowners’ claims were barred by official immunity.52 

The court of appeals noted that the evidence was undisputed that the 

inspectors’ inspection was “governed by the Department’s practices and 

procedures,” which limited the duty to inspect to those specific items of 

work for which a permit had been issued.53 Because there was no 

evidence a permit had been issued specifically for work on the ventilation 

exhaust system, the court held that the inspectors had no duty to inspect 

that system and, consequently, that summary judgment should have 

been granted to the inspectors.54 

 

 47. Id. at 172, 806 S.E.2d at 625. 

 48. Id. at 172–74, 806 S.E.2d at 625–26. 

 49. 342 Ga. App. 208, 802 S.E.2d 432 (2017). 

 50. Id. at 208, 802 S.E.2d at 43233. 

 51. Id. at 210, 802 S.E.2d at 434. 

 52. Id. at 210 n.8, 802 S.E.2d at 434 n.8. 

 53. Id. at 211, 802 S.E.2d at 435. 

 54. Id. at 212–13, 802 S.E.2d at 435–36. In footnote 12 of Martin, the court generally 

cited Howell v. Willis, 317 Ga. App. 199, 203, 729 S.E.2d 643, 647 (2012) (“[I]n the case of 

an inspection, the specific act from which liability arises is not an inspector’s appearance 

at a particular site to conduct an inspection. [Instead,] liability must arise from the acts the 

inspector was required to perform during the inspections.”). Martin, 342 Ga. App. at 212 

n.12, 802 S.E.2d at 435 n.12. 
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VII. PROMPT PAY ACT 

City of Atlanta v. Hogan Construction Group, LLC55 dealt in part with 

a claim by Hogan against the City under Georgia’s Prompt Pay Act56 for 

interest on unpaid amounts and attorney’s fees. Hogan argued that it 

was entitled to interest at the rate provided by the Act (1% per month),57 

while the City contended that the interest rate in the parties’ contract 

(prime rate) controlled.58 Citing O.C.G.A. § 13-11-7(b)59 of the Act, the 

court of appeals held that the contract-specified rate controlled.60 That 

subsection states the following: 

Nothing in this chapter shall prohibit owners, contractors, and 

subcontractors from agreeing by contract to rates of interest, payment 

periods, and contract and subcontract terms different from those 

stipulated in this Code section, and in this event, these contractual 

provisions shall control. In case of a willful breach of the contract 

provisions as to the time of payment, the interest rate specified in this 

Code section shall apply.61 

However, the court held that, because the parties’ contract did not 

address attorney’s fees, Hogan could pursue those claims under the Act.62 

VIII. GEORGIA PROCUREMENT REGISTRY 

O.C.G.A. § 36-80-2763 became effective on July 1, 2018.64 The section 

provides, in part, that if a county, city, or local board of education extends 

a bid or proposal opportunity for goods and services valued at $10,000 or 

more, or for a public works construction contract subject to the Georgia 

Local Government Public Works Construction Law at O.C.G.A. 

§ 36-91-1,65 that local governmental entity shall advertise the bid or 

proposal opportunity in the Georgia Procurement Registry established in 

O.C.G.A. § 50-5-69(b)66 at no cost to the local governmental entity.67 

 

 55. 341 Ga. App. 620, 801 S.E.2d 606 (2017). 

 56. O.C.G.A. § 13-11-1 (2018). 

 57. O.C.G.A. § 13-11-7(a) (2018). 

 58. Hogan, 341 Ga. App. at 621–22, 801 S.E.2d at 608–09.  

 59. O.C.G.A. § 13-11-7(b) (2018). 

 60. Hogan, 341 Ga. App. at 625, 801 S.E.2d at 610–11. 

 61. O.C.G.A. § 13-11-7(b). 

 62. Hogan, 341 Ga. App. at 625, 801 S.E.2d at 611. 

 63. O.C.G.A. § 36-80-27 (2018). 

 64. Id. 

 65. O.C.G.A. § 36-91-1 (2018). 

 66. O.C.G.A. § 50-5-69(b) (2018). 

 67. O.C.G.A. § 36-80-27. 
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IX. ATTORNEY’S FEES 

Graybill v. Attaway Construction & Associates, LLC68 involved a 

lawsuit by a homeowner against a remodeling contractor alleging breach 

of contract and negligent construction and counterclaims by the 

contractor for “breach of contract, quantum meruit, fraud, and attorney’s 

fees.”69 The Columbia County Superior Court entered judgment in favor 

of the contractor for construction-related damages and for attorney’s 

fees.70 An issue on appeal was whether the award of attorney’s fees to the 

contractor was proper.71 The court of appeals held it was not because the 

only alleged basis for the fees was O.C.G.A. § 13-6-11,72 which does not 

authorize fees to a defendant pursuing a compulsory counterclaim as 

opposed to an independent claim against the plaintiff.73 This decision 

highlights the importance of having a contract provision allowing 

attorney’s fees to a contractor and, absent that, to the contractor’s careful 

consideration of being the first party to file suit. 

X. CONTRACTOR LICENSING 

Baja Properties, LLC v. Mattera74 addressed, in part, O.C.G.A. 

§ 43-41-17(b)75 of Georgia’s contractor licensing law.76 Construction 

lawyers would be well served to acquaint themselves with this Code 

section, as a surprising number of contractors fail to comply with it, 

leading to serious consequences.77 In relevant part, that Code section 

 

 68. 341 Ga. App. 805, 802 S.E.2d 91 (2017). 

 69. Id. at 809, 802 S.E.2d at 95. 

 70. Id. at 805, 802 S.E.2d at 93. 

 71. Id. at 809, 802 S.E.2d at 95. 

 72. O.C.G.A. § 13-6-11 (2018). 

 73. Graybill, 341 Ga. App. at 810, 802 S.E.2d at 96. 

 74. 345 Ga. App. 101, 812 S.E.2d 358 (2018). 

 75. O.C.G.A. § 43-41-17(b) (2018). 

 76. Baja Props., 345 Ga. App. at 101, 812 S.E.2d at 360. 

 77. Some unlicensed contractors mistakenly believe that they can enforce a 

construction contract with an owner and have related lien and bond rights as long as they 

arrange for a licensed contractor to obtain a permit for the project. However, getting a 

permit does not satisfy O.C.G.A. § 43-41-17(b)’s requirement, which relates to the 

contracting contractor. Local government permitting authorities are required by the 

contractor licensing law (O.C.G.A. § 43-41-14 (2018)) to confirm that the permit is issued to 

a licensed contractor. They are not, however, required by that law to determine whether 

the licensed contractor to which they issue a permit has a contract with the owner and they 

are not required to determine that the contractor who contracts with the owner has a 

license. A revision in the contractor licensing law to require that local permitting 
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states that a contractor without a required contractor license cannot 

enforce a construction contract with an owner and has no lien rights or 

bond claim for its work.78 

Baja contracted to build a house for the Matteras. However, Baja did 

not have a contractor’s license. Nevertheless, after disputes arose, “Baja 

Properties sued the Matteras for breach of contract, quantum meruit, 

and [enforcement of its] lien.” The Matteras counterclaimed for breach of 

contract and negligence.79 

The Forsyth County Superior Court thereafter granted summary 

judgment to the Matteras on Baja’s claims based on O.C.G.A. 

§ 43-41-17(b). Baja appealed that order. The trial court also ruled, 

however, that “Baja Properties was entitled to rely on the contract terms 

to defend [the Matteras’] breach of contract claims” and granted 

summary judgment to Baja on those contract claims based on the trial 

court’s determination that the Matteras had improperly terminated the 

contract. The Matteras did not appeal that portion of the trial court’s 

order.80 

Based on O.C.G.A. § 43-41-17(b), the Georgia Court of Appeals 

affirmed the trial court’s grant of “summary judgment to the Matteras on 

Baja Properties’s claims for breach of contract, quantum meruit,81 and 

lien [claims].”82 The court of appeals rejected Baja’s strained contention 

that O.C.G.A. § 43-41-17(h)83 provided an exception to O.C.G.A. 

§ 43-41-17(b)’s requirement that Baja have a contractor’s license.84 

O.C.G.A. § 43-41-17(h) states the following: 

Nothing in this chapter shall preclude any person from constructing a 

building or structure on real property owned by such person which is 

intended upon completion for use or occupancy solely by that person 

and his or her family, firm, or corporation and its employees, and not 

for use by the general public and not offered for sale or lease. In so 

doing, such person may act as his or her own contractor personally 

 

authorities also confirm, perhaps through a contractor affidavit, that the contractor 

requesting a permit has a contract with the owner would eliminate a number of unlicensed 

contractors. 

 78. O.C.G.A. § 43-41-17(b). Contracting without a license is also a misdemeanor. 

O.C.G.A. § 43-41-12 (2018). 

 79. Baja Props., 345 Ga. App. at 101, 812 S.E.2d at 360. 

 80. Id. at 101–02, 812 S.E.2d at 360–61. 

 81. “[A]n agreement prohibited by law cannot be the basis for a claim of quantum 

meruit.” Everett v. Goodloe, 268 Ga. App. 536, 541, 602 S.E.2d 284, 290 (2004). 

 82. Baja Props., 345 Ga. App. at 104, 812 S.E.2d at 362. 

 83. O.C.G.A. § 43-41-17(h) (2018). 

 84. Baja Props., 345 Ga. App. at 103–04, 812 S.E.2d at 362. 
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providing direct supervision and management of all work not 

performed by licensed contractors.85 

XI. INDEMNITY/HOLD HARMLESS PROVISIONS 

Milliken & Co. v. Georgia Power Co.86 arose from an airplane crash 

near an airport, which killed occupants of the plane.87 The plaintiffs in 

six lawsuits alleged that the crash happened when the plane hit a 

Georgia Power transmission pole, which the plaintiffs contended “was 

negligently placed and constructed too close to the end of the runway, too 

high, and [in a manner that it] encroached on the airport easement.” 

Georgia Power and Milliken & Company, the owner of the land on which 

the pole had been placed, were among the defendants in the lawsuits. 

Milliken cross-claimed against Georgia Power for contract 

indemnification based on a provision in the easement agreement for the 

pole Milliken had given to Georgia Power.88 That provision stated: 

“[Georgia Power], its successors or assigns shall hold [Milliken], its 

successors or assigns harmless from any damages to property or persons 

(including death), or both, which result from [Georgia Power’s] 

construction, operation or maintenance of its facilities on said easement 

areas herein granted.”89 

In each lawsuit, Georgia Power filed a motion for summary judgment 

on the cross-claim, arguing, in part, that the provision was void and 

unenforceable under O.C.G.A. § 13-8-2(b)90 because it purported to make 

Georgia Power liable to Milliken for damages based solely on Milliken’s 

negligence. The Fulton County State Court granted Georgia Power’s 

motions.91 

On appeal, the Georgia Court of Appeals noted that the applicable 

version of O.C.G.A. § 13-8-2(b) was the one in effect in 1989, when the 

easement agreement was signed,92 because “[c]ontracts are construed 

under the law in effect at the time the contract was made.”93 However, it 

 

 85. O.C.G.A. § 43-41-17(h). 

 86. 344 Ga. App. 560, 811 S.E.2d 58 (2018). 

 87. Id. at 560–61, 811 S.E.2d at 60. 

 88. Id. at 561, 811 S.E.2d at 60. 

 89. Id. 

 90. O.C.G.A. § 13-8-2(b) (2018). 

 91. Milliken, 344 Ga. App. at 561–62, 811 S.E.2d at 60. 

 92. Id. at 562, 811 S.E.2d at 61. 

 93. Id. at 563 n.1, 811 S.E.2d at 61 n.1. 
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appears the decision of the court would be the same based on the current 

version. In 1989, O.C.G.A. § 13-8-2(b) stated: 

A covenant, promise, agreement, or undertaking in or in connection 

with or collateral to a contract or agreement relative to the 

construction, alteration, repair, or maintenance of a building 

structure, appurtenances, and appliances, including moving, 

demolition, and excavating connected therewith, purporting to 

indemnify or hold harmless the promisee against liability for damages 

arising out of bodily injury to persons or damage to property caused by 

or resulting from the sole negligence of the promisee, his agents or 

employees, or indemnitee is against public policy and is void and 

unenforceable, provided that this subsection shall not affect the 

validity of any insurance contract, workers’ compensation, or 

agreement issued by an admitted insurer.94 

Citing Georgia appellate authority, the court of appeals stated the 

following: 

To fall within [O.C.G.A.] § 13-8-2(b), a provision to indemnify must 

satisfy two threshold conditions. The provision must “(1) relate in some 

way to a contract for ‘construction, alteration, repair, or maintenance’ 

of certain property and (2) promise to indemnify a party for damages 

arising from that own party’s sole negligence.”95 

Affirming the trial court, the court of appeals concluded that the 

easement agreement, which governed placement, construction, and 

maintenance of electrical transmission structures, clearly fell within the 

first threshold.96 The court also concluded that the easement agreement 

met the second threshold because Milliken’s cross-claims “are necessarily 

based on the contention that the easement provision at issue makes 

Georgia Power contractually liable to indemnify Milliken for any 

damages that the plaintiffs recover against Milliken caused solely by 

Milliken’s negligence.”97 

This opinion highlights the need for counsel to carefully draft 

indemnity agreements. The temptation to draft them broadly may well 

render them void. 

  

 

 94. Id. at 562–63, 811 S.E.2d at 61 (quoting O.C.G.A. § 13-8-2(b) (1989)). 

 95. Id. at 563, 811 S.E.2d at 61 (quoting Kennedy Dev. Co. v. Camp, 290 Ga. 257, 259, 

719 S.E.2d 442, 444 (2011)). 

 96. Id. at 564, 811 S.E.2d at 61–62. 

 97. Id. at 564, 811 S.E.2d at 62. 
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